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*RA7
AMENDMENT TO AGREEMENT 1

FOR CONSULTATION AND OTHER SERVICES

This Amendment is entered into this 17" day of April 2007, by and between
the City of Milpitas and the Milpitas Redevelopment Agency, a municipal
corporation of the State of California (hereafter referred to as "CITY") and Brian
Kangas Foulk Engineers (hereafter referred to as "CONSULTANT").

RECITALS

WHEREAS, the parties entered into an Agreement for professional design
services on April 5, 2005, for the Midtown North Main Street Improvements
(Project No. 8165) with a total compensation for Basic Services, Additional
Services, Reimbursable Services, and Contingency not to exceed
$773,371.00 on April 5, 2005.

WHEREAS, the parties now desire to amend the Agreement to allow the
CONSULTANT to provide additional professional services as outlined in
Exhibit “A-1", construction support, field surveying, compile record
drawings and other design services for the phase | Improvements.

NOW THEREFORE, in consideration of the mutual covenants and
conditions herein contained, the parties agree to amend the Agreement as
follows:

1. The first sentence in Section 1.1, entitled "Term of Services" is amended to
read:

The term of this Agreement shall begin on the date first noted above and
shall end on May 1, 2008 ......

2. Section 1, entitled "Services" is amended by adding Exhibits "A-1", which
are attached hereto and incorporated by reference herein.

3. Section 2, entitled " Compensation " is amended to add Exhibit "B-1",
which are attached hereto and incorporated by reference herein. Section 2
is further amended by adding the following to the end of the Section:

The compensation for the services set forth in Exhibits "A-1" is a
"not to exceed" amount. The total maximum amount of compensation
to be paid for tasks outlined in Exhibits "B-1" shall be $50,000.00.

4. All other provisions of the Agreement shall remain in full force and effect.
This Amendment is executed as of the date written above.



APPROVED BY:

CITY OF MILPITAS

As to Content:

Mark Rogge
Capital Improvement Manager

Thomas C. Williams
City Manager/Executive Director

Approved as to Form:

Steven T. Mattas
City Attorney/Agency Counsel

Attested By:

Mary Lavelle
City Clerk/Agency Secretary

CONSULTANT

Natalina Bernardi
Principal/Vice President



Exhibit A-1
Scope of Services

Midtown North Main Street Improvements Project
Construction Administration Services
Phase |

Construction Support Services:

Task 1.1 — Attend Construction Meetings

BKF will attend the construction meetings for the duration of the project. It has been assumed that
the meetings will occur weekly for the first month of the project and then bi-weekly for the
remaining ten months of construction.

Task 1.2 — Review Submittals and Shop Drawings

We will review all submittals and shop drawings required by the technical specifications within the
time frame listed below.

Task 1.3 — Respond to Request for Information

Our scope will include the review and response to contractor requests of information (RFI). This
task assumes 25 RFI’s will be issued to BKF.

Task 1.4 — Address Construction Issues

BKF will be available to respond to and offer recommendations to construction issues that are
brought to our attention.

Task 1.5 — Perform Site Visits

We will be available to visit the site during the construction phase. We have allotted 10 site visits
for this task.

Task 1.6 — Attend Punch List Walk-Through

BKF will attend the punch list walk-through and provide a written list of comments and suggestions
to City staff.

Task 1.7 — Record Drawings

Upon receiving the Contractor’s as-built mark-up, we will prepare and submit mylar as-built record
drawings to the City within 3 weeks.

Task 2 — Landscape/Irrigation Consultation

Gates and Associates will provide submittal/shop drawing review as well as respond to RFI’s and
provide design clarifications for items dealing with the landscape, hardscape layout and irrigation.

They will review and approve trees from the nursery, do irrigation inspection and provide punch
lists for hardscape, planting and irrigation.



Task 3 — Electrical Consultation

AEC will provide shop drawing/submittal review for the electrical components, as well as provide
design clarifications.

Task 4 — Survey Staking Verification (Contingency Item)

Survey staking verification is a contingency item and our attached summary of fees reflects
providing a survey crew for 2 days.

For the purpose of this agreement amendment the City will use the following standards along with
other requirements set forth in this Agreement and accepted professional standards to evaluate the
performance of the consultant.
e Review and respond to Contractor’s RFI, RFQ, CCO within a maximum of 10 business
days, routine items should be responded to in 5 business days.
e Review and respond to Submittals and Shop Drawings within a maximum of 10 business
days, routine items should be responded to in 5 business days.
e Review and respond to Notice of potential claim within 5 business days.
e Provide required design changes within 4 business days.
e Attend field visits the next business day when requested by the City.
e Attend specialty meetings the next business day when requested by the City.



Exhibit B-1

Compensation

TASK 1 PIC PM Eng Il Eng Il Eng | Eng Tech Clerical Surv Tot Hrs Cost

Rate/hr  |$ 182 $ 148 $ 125 $ 111 $ 97  $ 109 $88 $228 | Hours |

Task 1.1 24 48 72 $ 11,472

Task 1.2 4 12 30 4 54 % 6,574

Task 1.3 4 30 20 64 $ 8,322

Task 1.4 4 10 6 20 $ 2,874

Task 1.5 6 18 10 34 $ 4,866

Task 1.6 2 2 4 % 660

Task 1.7 2 6 14 22 $ 2,488

Subtotal 44 122 72 10 14 8 0 270 $ 37,256
Reimbursable Expenses (est @ 5%) $ 2,158

Task 2 Gates Landscaping Services (see note 3) $ 4,200

Task 3 AEC $ 2,250
BKF Services for Construction Support $ 45,864

General Notes:

1.The duration of the construction work is anticipated to be 10 months.

2. Scope excludes providing any material or compaction

testing.
3. Scope for David Gates includes reviewing irrigation submittals,
approve trees at the nursery and perform inspection on the irrigation system

Task 4 Survey Staking Verification as a Contingency Item

TASK PIC PM Eng Il Eng Il Eng | Eng Tech Clerical Surv Tot Hrs Cost

Rate/hr $ 182 $ 148 $125 $ 111 $ 97 $ 109 $88 $ 228 Hours

Task 4 14 21 $ 4,136

Subtotal 0 0 0 0 0 14 21 $ 4,136

General Notes:

1.Survey staking verification is a contingency item and therefore provided as an estimate of

magnitude.

The above reflects providing a survey crew for 2 days.

CONSULTANT shall, during the term of this AGREEMENT, invoice CITY every
four weeks for services performed under this AGREEMENT during the previous

four-week period. Providing the services covered by the invoice have been
completed in accordance with the provisions of this AGREEMENT, CITY shall pay

CONSULTANT the amount shown on the invoice within thirty (30) days of receipt

of the invoice.



The monthly invoice shall describe the topics and tasks completed during by
consultant and subconsultants. The invoice shall list the hours expended with
personnel charge rates, and reimbursable expenses. A budget summary shall be
included on the front page of the invoice and shall show the total budget amount,
total amount billed to date, and the budget balance. A spreadsheet (attached)
shall be used to record the monthly invoices and shall be attached to each
invoice.

Services preformed under Exhibit A-1 shall be invoiced separately to the attention
of: Special Projects, 455 E. Calaveras Blvd., Milpitas CA 95035.
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City of Milpitas

Midtown North Main Street | mprovements Project - Phase |

Organization Chart

Mitch Burley, PE
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Project Manager
BKF ENGINEERS

David Gates
Landscape Architect
DAVID L. GATES
& ASSOCIATES

DAVID L. GATES
& ASSOCIATES
Saff

David Richwood, PE

Principal-in-Charge
BKF ENGINEERS

Gordon Sweet, PE
Project Manager
BKF ENGINEERS

John Morozumi
Civil Engineer
BKF ENGINEERS

Jeff Wang, PE
Traffic Engineer
BKF ENGINEERS

DavisThresh,PLS
Project Surveyor
BKF ENGINEERS

Ken Ngai, PE
Electrical Engineer
ALLIANCE ENGINEERING
CONSULTANTS, INC.

ALLIANCE ENGINEERING
CONSULTANTS, INC.
Saff

City of Milpitas

= BKF

EWGINEERS | SURVEYDRS ! PLAMNERS



